

STH 42 – Bluff Lane to YMCA Construction Update

Construction along STH 42 has officially started and a lot has happened in just one week. We greatly appreciate everyone's patience with the construction project. Vinton is working to get as much done as quickly and efficiently as possible.

Friday, October 25th, 2019

- Northeast Asphalt will be placing the HMA pavement along STH 42 from Shore Road to CTH F.
- Vinton Construction will be on site cleaning up the project site along Shore Road and STH 42 from Shore Road to CTH F.
- STH 42 SB road closure will be taken down at noon and STH 42 will return to its normal operations of bidirectional traffic for Jack O' Lantern Days Weekend.
- Shore Road will remain open to bidirectional traffic for Jack O' Lantern Days Weekend.

Week of Monday, October 28th, 2019

- STH 42 SB will be closed from CTH F to Shore Road starting at approximately 6:00 am Monday morning. Detour route will be set up prior to the closure. This closure and detour will be set up until November 22nd, 2019.
- Vinton Construction will begin work in downtown Fish Creek from Bluff Lane to Shore Road. Parking will be limited in the areas of construction. Traffic will be controlled with daytime flagging operations.
 - Monday morning Vinton will begin saw cutting for the storm sewer, sidewalk, and curb and gutter repairs.
 - Vinton will begin storm sewer repairs in various areas throughout the downtown.
- Vinton Construction will continue storm sewer installation and begin roadway grading and shaping along Shore Road.
- Vinton Construction will continue storm sewer installation along STH 42 from Shore Road to CTH F.
 - Parking along STH 42 NB from Shore Road to CTH F will be not be allowed during construction operations.
- Vinton Construction will begin construction of the MSE retaining walls on STH 42 (approximately at the bottom of the hill between Shore Road and CTH F).

Week of Monday, November 4th, 2019

- Vinton Construction will continue construction operations in downtown Fish Creek from Bluff Lane to Shore Road
 - Vinton will begin sidewalk and curb and gutter repairs.
 - Bodart Electric will begin installing the electrical conduit for the street lighting.
- Vinton Construction will continue roadway grading and shaping along Shore Road.
- Vinton Construction will continue storm sewer installation along STH 42 from Shore Road to CTH F.
 - Parking along STH 42 NB from Shore Road to CTH F will be not be allowed during construction operations.
- Vinton Construction will continue construction of the MSE retaining walls on STH 42 (approximately at the bottom of the hill between Shore Road and CTH F).