

STH 42 – Fish Creek (Bluff Lane to YMCA) Construction Update

A lot of progress is being made along STH 42 from Bluff Lane to CTH F. You should be seeing some changes taking place throughout Fish Creek. Vinton continues to work hard and trying to get as much completed as Mother Nature allows. Mother Nature is playing a cruel/cool trick on us right now. The average temperature in Fish Creek at this time should be around 40 degrees. The next couple of days we are going to see highs in the 20s. Those type of temperatures makes construction very difficult and some operations will need to stop until the temperatures climb back up to above freezing.

Week of Monday, November 11th, 2019

- Vinton Construction will be finishing up the storm sewer installation along STH 42 from Windmill Lane to CTH F. They plan to be completed with the storm sewer on Tuesday.
- Vinton Construction will continue setting up the forms for the coping cap on the retaining walls just north of Windmill Lane. They plan to be complete with that work on Monday.
- Martell Construction is scheduled to be on site when temperatures begin to warm up which is looking like Thursday and Friday. Martell will continue placing concrete for the curb and gutter and sidewalks along STH 42 from Bluff Lane to Windmill Lane.
- Bodart Electric will be on site towards the end of the week to start installation of the conduit for the street lighting along STH 42 from Bluff Lane to Windmill Lane.
- STH 42 SB will remain closed from CTH F to Shore Road. Parking along STH 42 NB from Shore Road to CTH F will not be allowed during construction operations.
- Parking along STH 42 from Bluff Lane to Shore Road will be limited in the areas of construction.
- Shore Road will remain open to bidirectional traffic.
- The traveling public needs to be alert when driving through the construction zone from Shore Road to CTH F. Vinton Construction has added extra gravel over the top of the storm sewer trenches to prevent the frost getting into the ground in those areas. This added gravel creates a hump in the road, so please be cautious when driving and take your time.

Week of Monday, November 18th, 2019

- Vinton Construction will be placing concrete for the retaining wall coping cap just north of Windmill Lane. They are scheduled to finish placing the concrete on Tuesday.
- Northeast Asphalt will be placing HMA pavement along STH 42 from Shore Road to CTH F. They will be covering all of the gravel storm sewer trenches this week in preparation for winter shutdown. They are scheduled to be completed on Wednesday.
- Martell Construction will be on site to continue placing concrete for the curb and gutter and sidewalks along STH 42 from Bluff Lane to Windmill Lane.
- Bodart Electric will be on site continuing to install conduit for the street lighting along STH 42 from Bluff Lane to Windmill Lane.
- STH 42 SB will remain closed from CTH F to Shore Road. Parking along STH 42NB from Shore Road to CTH F will not be allowed during construction operations.
 - STH 42 SB road closure will be taken down at the end of the day on November 22nd, 2019. STH 42 from Bluff Lane to CTH F will have bidirectional traffic, but may be reduced to a single lane closure with daytime flagging operations. STH 42 would be restored to two travel lanes at the end of the day.
- Parking along STH 42 from Bluff Lane to Shore Road will be limited in the areas of construction.

- Shore Road will remain open to bidirectional traffic.

Week of Monday, November 25th, 2019

- Vinton Construction will be on site stripping the forms off of the retaining wall coping caps just north of Windmill Lane.
- Bodart Electric will be on site continuing to install conduit and concrete bases for the street lighting along STH 42 from Bluff Lane to Windmill Lane.
- STH 42 from Bluff Lane to CTH F will remain open to bidirectional traffic, but may be reduced to a single lane closure with daytime flagging operations. STH 42 would be restored to two travel lanes at the end of the day.
- Parking along STH 42 from Bluff Lane to CTH F will be limited in the areas of construction.
- Shore Road will remain open to bidirectional traffic.
- Holiday Work Restriction – Noon on Wednesday, November 27th to 6:00 am on Monday, December 2nd.
 - The contractor can not work along STH 42 or Shore Road during this timeframe.

Please contact me if you have any questions or need additional information.

Thanks,



Cory L Thomson, PE, CBI

Transportation Engineer

Ayres Associates

3376 Packerland Drive • Ashwaubenon, WI 54115

Mobile: 920.412.8755

ThomsonC@AyresAssociates.com

www.AyresAssociates.com